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1 2013-2014 1359000 BRPL
INSTT. OF ST. LGT IN AREA OF H'BLE MLA SH RAMESH 

BIDHURI
02.09.2013 07.03.2016

AISHWARYA ENGINEERS 
ASSOCIATES

617983.48

2 2013-2014 1476000 BRPL
SHIFTING OF O/H H/T LINE TO U/G CBL AT GURU 

HARKISHAN NGR,MATIYALA EXTN IN THE CONSTITUENCY 
OF HON.MLA SH.SUMESH SHOKEEN

20.09.2013 03.03.2014 INDIA CARE 476101.03

3 2013-2014 996000 BRPL
CON 33KV FDR BETWEEN KILOKRI-JAMIA U/G BY LAYING 
OF DOUBLE 33KV XLPE U/G CBL ZAKIR NGR ON REQUEST 

OF HON'BLE MLA SH. ASIF MOHD. KHAN
13.06.2013 05.01.2014

THE IMPERIAL ELECTRIC 
COMPANY

1784049.61

4 2013-2014 902000 BRPL
REP AND INS OF 200 NOS 70W FITTING IN AREA OF 

HON'BLE MLA SMT KIRAN WALIA AT WARD NO 163/164
03.09.2013 12.03.2015

AMBUJA CONSTRUCTION 
COMPANY

762480.19

5 2013-2014 2852000 BRPL
SHIFTING OF 11 KV LINES PASSING OVER THE 

RESIDENTIAL AREA OF GOPAL NAGAR C BLK DIV-GOPAL 
NAGAR

04.07.2013 03.01.2014 R.K. ENTERPRISES 2477448.22

6 2013-2014 916000 BRPL
SHIFTING OF C BLK S/STN MALVIYA NAGAR FROM A 93 TO 
PARK FROM THE FUND OF AREA MLA PROF. KIRAN WALIA

04.06.2013 01.02.2014 GUPTA TRADERS 1703543.26

7 2013-2014 859000 BRPL
PROVIDING NEW ST LTG FITTINGS IN CONSTITUENCY OF 

H'BLE  M.L.A SH NAN NISHOR SEHARAWAT
02.09.2013 17.01.2014 BUDDAM BUILDERS 608635.28

8 2013-2014 8018409 BRPL
SHIFTINGOF OVER HEAD FDR FROM NANGLOIGRID TO 

LAXMI PARK NANGLOI
05.01.2013 15.12.2013 GUPTA TRADERS 5405744.46

9 2013-2014 7499000 BRPL
SHIFTING/CONVERSION OF O/H 11 KV LINE PASSING 

OVER HOUSES INTO U/G 11 KV CABLE SIZE 3*300 SQ MM 
OF HANUMAN FEEDER(THROUGH MLA FUND)

27.08.2013 16.12.2013 TARUN ELECTRICALS 11025493.35

10 2013-2014 5326514 BRPL
SHIFTING/CONVERSION OF O/H 11 KV LINE 50 FEET ROAD 
NIHAL VIHARFROM S/STN G-BLOCK NIHAL VIHAR TO DP 

AT T-POINT SHIVRAMPARK WHICH IS P
12.09.2013 06.03.2014

HARSH TRADING 
COMPANY

5001340.32

11 2013-2014 16460829 BRPL
PROVIDING 32 NOS 16 MTR HIGH MAST SYSTEM & FOR 40 

NOS 12 MTR SEMI HIGHMAST LIGHTIG SYSTEM IN THE 
CONSTITUENCY OF HON'BLE MLA DR BIJ

29.10.2013 17.03.2016 UNIQUE ELECTRICALS 16324770.85

12 2013-2014 1364230 BRPL
PROVIDING 300 NOS STREET LIGHT FITTINGS OF 150 
WATTS IN THE CONSTITUENCY OF HON'BLE MLA DR 

BIJENDER SINGH FROM MLA FUND IN DIV NGL
20.10.2013 26.12.2013 INDIA CARE 1029425.58

13 2013-2014 835000 BRPL
PROVIDING 200 NOS STREET LIGHT FITTINGS OF 150W IN 

THE CONSTITUENCY OFHON'BLE MLA SHRI NAND 
KISHORE FROM MLA FUND IN DIV NGL

02.09.2013 20.01.2014 BUDDAM BUILDERS 575812.42

14 2013-2014 12154355 BRPL
SHIFTING/CONVERSION OF 11KV O/H LINE OF E BLOCK 
NIHAL VIHAR FEEDER FROM I/D S/STN E BLOCK NIHAL 

VIHAR TO T-BLOCK NIHAL VIHAR
15.12.2014 19.03.2015 TARUN ELECTRICALS 6586319.48

15 2013-2014 217000 BRPL
ESTIMATE SHIFTING OF 11 KV O/H LINE AT SAINIK 

ENCKAVE
Scheme dropped, 
amount refunded.

HARSH TRADING 
COMPANY

16 2013-2014 212000 BRPL
CONVERSION OF OVERHEAD SQUIRREL CONDUCTOR TO 

UNDERGROUND 300XLPE CABLEAS PER THE REQUEST 
SEND BY HON. MLA MR. SOMESH SHOKEEN DT. 18

02.07.2013 16.01.2014
HARSH TRADING 

COMPANY
170844.45

17 2013-2014 367000 BRPL
ESTIMATE FOR PROVIDING ST.LIGHT POINTS IN THE 

CONSTITUENCY OF SH. SUBHASH SACHDEVA (MLA) AT 
EAST PUNJABI BAGH  AREA IN DIV PUNJABI B

02.09.2013 26.02.2014 INDIA CARE 262780.27

18 2013-2014 1682000 BRPL
ESTIMATE FOR PROVIDING ST.LIGHT POINTS IN THE 
CONSTITUENCY OF SH. SHYAM LAL GARG (MLA) AT 

PASCHIM VIHAR AREA IN DIV PUNJABI BAGH
13.09.2013 07.12.2013

DN WATCH & CARE 
SERVICES (P) LTD.

1368055.62

19 2013-2014 1084000 BRPL
SHIFTING OF HT O/H LINE TO UG CABLE AT SITAPURI, 

BEHIND DABRI POLICE STATION.
25.08.2014 07.01.2015 MALHOTRA ELECTRICALS 963601.37

20 2013-2014 4968868 BRPL
SHIFTING OF HT O/H BARE CONDUCTOR TO HT UG CABLE 

FROM SULABH TO PURAN JAILDAR PL/M S/STN.
23.07.2014 08.09.2015 TARUN ELECTRICALS 3413971.94

21 2013-2014 1476000 BRPL Work not executed

22 2013-2014 687000 BRPL
SHIFTING OF O/H HT LINE AT RANGPURI FROM OLD SHIV 

MANDIR TO RAM SHWAROOP T-OFF
27.09.2013 25.03.2014

Bryn Construction 
Company

543252.07

23 2013-2014 1103000 BRPL
ESTIMATE FOR PROVIDING STREET LIGHT POINTS HPSV 

150W IN THE CONSTITUENCY OF HON'BLE MLA SH.NAND 
KISHORE SEHRAWAT UNDER D-VKP

10.08.2013 29.10.2013 GUPTA TRADERS 607267.06

24 2013-2014 1870000 BRPL
PROVIDING OF 10NOS HIGH MAST LIGHT IN THE AREA OF 

VIKAS PURI CONSTITUENCY-31 OF HON'BLE MLA 
SH.NAND KISHORE IN D-VKP

20.11.2013 20.03.2014
AMBUJA CONSTRUCTION 

COMPANY
1859015.89

25 2013-2014 255000 BRPL
ESTIMATE FOR PROVIDING STREET LIGHT POINTS HPSV 

150W IN THE CONSTITUENCY OF HON,BLE MLA DR. 
JAGDISH MUKHI IN D-VKP

10.10.2013 18.11.2013 GUPTA TRADERS 170760.36

26 2014-2015 500000 BRPL
INSTALLATION OF STREET LIGHT IN AREA UNDER HON'BLE 

MLA SAURAV BHARDWAJ,  NEW DELHI
31.12.2014 30.07.2015

AISHWARYA ENGINEERS 
ASSOCIATES

423552.82

27 2014-2015 396000 BRPL
INSTALLATION & REPLACEMENT OF STREET LIGHT AT 

SOAMI NAGAR AREA OF GREATER KAILASH 
CONSTITUENCY

02.01.2015 20.06.2015
MADHU ELECTROWORKS 

PRIVATE LIMITED
276233.86

28 2014-2015 957000 BRPL
INSTALLATION & REPLACEMENT OF STREET LIGHTS IN 

AREA OF MALVIYA NAGAR CONSITUENCY
02.01.2015 30.07.2015

MADHU ELECTROWORKS 
PRIVATE LIMITED

294340.32
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29 2014-2015 1681529 BRPL
PROVIDING OF 6 NOS. HIGH MAST LIGHT (16 MTRS) AT 
HARI NAGAR CONSTITURNCY AC-28 JKP, UNDER MLA 

FUND HON'BLE SH. JAGDEEP SINGH.
10.09.2014 30.05.2015 UNIQUE ELECTRICALS 1646907.64

30 2014-2015 1891146 BRPL
PROVIDING OF 10 NOS. HIGH MAST LIGHT (12 MTRS) AT 

HARI NAGAR CONSTITURNCY AC-28 JKP, UNDER MLA 
FUND HON'BLE SH. JAGDEEP SINGH.

10.11.2014 24.10.2016
AMBUJA CONSTRUCTION 

COMPANY
1888819.41

31 2014-2015 695000 BRPL
ESTIMATE FOR PROVIDING OF 200 NOS. STREET LIGHT 

150W AT HARI NAGAR CONSTITURNCY AC-28 JKP, UNDER 
MLA FUND HON'BLE SH. JAGDEEP SINGH.

07.10.2014 09.03.2015
DN WATCH & CARE 
SERVICES (P) LTD.

654918.28

32 2014-2015 1323000 BRPL
INSTALLATION OF STREET LIGHT IN ASSEMBLY 

COSNSTITUENCY SANGAM VIHAR FROM MLA LAD FUND 
OF HON MLA SH DINESH MOHANIYA

11.12.2014 10.03.2017
AMBUJA CONSTRUCTION 

COMPANY
722518.05

33 2014-2015 1392000 BRPL
INSTALLATION OF STREET LIGHTS IN AC 47 DEOLI OF 

HON'BLE MLA SH PRAKASHJARWAL
16.04.2015 09.03.2017

AMBUJA CONSTRUCTION 
COMPANY

488271.57

34 2014-2015 981000 BRPL
CONVERSION OF O/H HT LINE WITH U/G 3X300MM2 XLPE 

CABLE RJAPUR KHURD EXT UNDER MLA FUND
26.11.2014 02.02.2015

MADHU ELECTROWORKS 
PRIVATE LIMITED

857590.56

35 2014-2015 1273000 BRPL
PRO OF 101 NOS ST LT FIT (76+25) & 44 ST LT POLE IN 

CHIRAG DELHI, SA
13.11.2014 08.01.2016

Bryn Construction 
Company

929130.04

36 2014-2015 576000 BRPL
 REP OF 4 FTL WITH HPSV 70W FITTING AND INST OF 42 

NOS NEW FITTINGS WITH POLE IN M. NGR AREA MLA SH. 
SOMNATH BARTI

30.01.2015 26.10.2015
AMBUJA CONSTRUCTION 

COMPANY
175638.4

37 2014-2015 688000 BRPL
PROVISION OF STREET LIGHT IN AREA OF MLA SH. 

SAURABH BHARADWAJ
11.12.2014 30.06.2015 VIKAS ELECTRIC TRADERS 596396.36

38 2014-2015 522000 BRPL
 INSTALLATION OF NEW PCC POLES AND STREET LIGHT 
FITTING IN KOTLA MUBARAKPUR COVERING PILLANGI, 

ALI GANJ, AMRIT NAGAR, SEWA NAGAR, BA
20.08.2015 04.12.2018

AMARNATH ELECTRICALS 
PVT LTD

390276.05

39 2014-2015 591000 BRPL
SHIFTING OF ELECTRIC POLES IN FRONT OF PILLANGI 

NAALA KOTLA MUBARKPUR FROM FUND OF HON'BLE 
M.L.A SHRI MADAN LAL KASTURBA NAGAR CONSI

08.10.2015 23.12.2015
Saras Power Projects Co. 

Pvt Ltd
411584.07

40 2014-2015 408000 BRPL
 SHIFTING OF ELECTRIC POLES FROM HOUSE NO. 12 TO 20 
NEAR ALI GANJ KOTLA MUBARKPUR THROUGH FUND OF 

HON'BLE MLA SHRI MADAN LAL, AC - 4
24.11.2015 18.03.2016

ARHANT CONSTRUCTION 
CO.

270061.58

41 2014-2015 859000 BRPL
PROVIDING ST.LIGHT FITTINGS IN THE CONSTITUENCY OF 

SH. GIRISH SONI (MLA) IN WARD NO.-103 & 104IN DIV 
PUNJABI BAGH

02.01.2015 08.06.2015
AMBUJA CONSTRUCTION 

COMPANY
783980.89

42 2014-2015 364000 BRPL
PROVIDING STREET LIGHT FITTINGS IN THE 

CONSTITUENCY OF SH. SATENDAR JAIN (MLA) AT 
PASCHIM VIHAR

07.01.2015 26.03.2015
AMBUJA CONSTRUCTION 

COMPANY
327587.95

43 2014-2015 14447 BRPL
ESTIMATE FOR REMOVAL OF STREET LIGHT POLE IN THE 
CONSTITUENCY OF HON'BLE MLA SH. SATYENDER JAIN 

FROM HIS FUND IN DIVN. PJB
31.12.2014 29.01.2015

AMBUJA CONSTRUCTION 
COMPANY

13503.74

44 2014-2015 1429553 BRPL Work not executed

45 2014-2015 593000 BRPL Work not executed

46 2014-2015 282864 BRPL
SHIFTING OF LT PCC POLE AT BATLA HOUSE MLA 

REQUEST
01.01.2015 28.01.2015

Saras Power Projects Co. 
Pvt Ltd

164265.41

47 2014-2015 358461 BRPL
SHIFTING OF O/H LINE INTO 11KV U/G CABLE NEAR 

SANJAY JHEEL SUBSTATION ON MLA REQUEST
11.12.2014 28.01.2015

Saras Power Projects Co. 
Pvt Ltd

338731.01

48 2015-2016 695610 BRPL
ESTIMATE FOR CONVERSION OF 11 KV OVERHEAD HT 

LINES IN VILL ISSAPUR FROM OUTER FIRNI TO 630 KVA 
TRANSFORMER SUBSTATION NO. 1 , NEAR D

17.03.2016 24.08.2016  DHARIWAL ENTERPRISES 839976.41

49 2015-2016 823091.25 BRPL
ESTIMATE FOR SHIFTING 630 KVA TRANSFORMER AT 
MITRAON S/STN NO. 3 IN THE CONSTITUENCY OF SH. 

KAILASH GAHLOT, HON'BLE MLA (NAJAFGARH)
04.04.2016 23.09.2016  A.R.ELECTRICALS 757595.15

50 2015-2016 1181416 BRPL
ESTIMATE TO INSTALL 45W LED STREET LIGHT FITTING IN 
VARIOUS VILLAGES IN THE CONSTITUENCY OF H'BLE MLA 

MR. KAILASH GAHLOT IN DIV. JFP
16.03.2016 10.08.2017

 HARSH TRADING 
COMPANY

1262553

51 2015-2016 1712000 BRPL
ESTIMATE FOR PROVIDING OF 8 NOS. HIGH MAST LIGHT 
(12 MTRS) AT HARI NAGAR CONSTITURNCY AC-28 JKP, 

UNDER MLA FUND HON'BLE SH. JAGDEEP
17.12.2015 19.08.2016  UNIQUE ELECTRICALS 1602617.19

52 2015-2016 4865968 BRPL
CONVERSION OF HT O/H LINE TO U/G 3X300MM2 XLPE 

CABLE IN JHANDHA COLONYASOLA AGAINST DUDA FUND
23.02.2016 09.09.2016  GUPTA TRADERS 3662347.86

53 2015-2016 1352279.25 BRPL
PROVIDING OF 120 NOS STREET LIGHT FITTING IN 
CONSTITUENCY OF HON'BLE MLA SH. SAURABH 
BHARADWAJ FROM THEIR MLA FUND (A/C-50)

19.03.2017 10.04.2018  AMBA ENTERPRISES 679477.73

54 2015-2016 1200000 BRPL
PROVIDING OF 150 NOS STREET LIGHT FITTING IN 

CONSTITUENCY OF HON'BLE MLA SH. SOMNATH BHARTI 
FROM THEIR MLA FUND (A/C-43)

Scheme dropped, 
amount refunded.

55 2015-2016 800000 BRPL
PROVIDING OF 100 NOS STREET LIGHT FITTING IN NEB 

VALLY, FOREST LANE,
Scheme dropped, 
amount refunded.

56 2015-2016 600000 BRPL
PRO. 75 NOS ST. LT. FITTING IN HARSHWAROOP COLONY, 

DERA MODE, PHELY
Scheme dropped, 
amount refunded.
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57 2015-2016 1181416 BRPL
ESTIMATE TO INSTALL 45W LED STREET LIGHT FITTING IN 
VARIOUS VILLAGES IN THE CONSTITUENCY OF H'BLE MLA 

MR. KAILASH GAHLOT IN DIV. NJF
16.03.2016 15.12.2017

 HARSH TRADING 
COMPANY

1169411.14

58 2015-2016 10150884 BRPL
INSTALLATION OF NEW PCC POLES AND STREET LIGHT 
LED(140W) FITTING IN JANGPURA ASSEMBLY CONSTI 

TUENCY (AC-41 ) FROM  MLALAD FUND OF HO

Scheme dropped, 
amount refunded.

59 2015-2016 149231 BRPL
ESTIMATE AS PER REQUEST OF HON'BLE MLA SATYENDER 
JAIN FOR SHIFTING OF FEEDER PILLAR BETWEEN H. NO.-

186 TO 195 A-2B EKTA APPT.  IN HI
18.03.2016 30.03.2016

 AMBUJA CONSTRUCTION 
COMPANY

135348.33

60 2015-2016 4842996 BRPL
SHIFTING OF 11KV O/H LINE INTO HT 11KV XLPE U/G 

CABLE ALONG WITH ALIENED EQUIPMENTS FOR 
WIDENING OF MMS ROAD, SHAHEEN BAGH

07.01.2016 15.09.2016  Saras Power Projects 3422109.04

61 2015-2016 1069341 BRPL
INSTALLATION OF STREET LIGHTS IN WARD NO-193 ON 

REQUEST OF AREA MLA. KALKA G
Scheme dropped, 
amount refunded.

62 2016-2017 3860597 BRPL
ESTIMATE TO INSTALL 45 W LED STREET LIGHT FITTINGS 

IN VARIOUS APPROACHROAD OF VILLAGES IN THE 
CONSTITUENCY OF H'BLE MLA MR. GULABJI

Scheme dropped, 
amount refunded.

63 2016-2017 3860597 BRPL
ESTIMATE TO INSTALL 45W LED STREET LIGHT FITTINGS IN 
VARIOUS VILLAGES IN THE CONSTITUENCY OF H'BLE MLA 

MR. GULAB SINGH IN DIV. JFP
14.06.2016 20.03.2017  BUDDAM BUILDERS 3182974.43

64 2016-2017 600481.5 BRPL
ESTIMATE FOR SHIFTING HT, O/H LINE PASSING OVER 

DOMESTIC PREMISES AT RAWTA VILLAGE (DIV. 
JAFFARPUR) IN THE CONSTITUENCY OF SH. GULAB

07.05.2016 23.09.2016  BUDDAM BUILDERS 821664.05

65 2016-2017 410887.5 BRPL
ESTIMATE FOR SHIFTING HT, O/H LINE PASSING OVER 
DOMESTIC PREMISES AT SARANGPUR VILLAGE (DIV. 

JAFFARPUR) IN THE CONSTITUENCY OF SH. G

Scheme dropped, 
amount refunded.

BUDDAM BUILDERS

66 2016-2017 2794838 BRPL
ESTIMATE FOR SHIFTING OF 400 KVA GALIBPUR S/STN 

NO. 1 (FL: JFR032) IN THE CONSTITUENCY OF H'NBLE MLA 
SH. GULAB SINGH

07.10.2016 28.06.2017  R.K. ENTERPRISES 1517439.09

67 2016-2017 2794838 BRPL
CONVERSION OF 11 KV O/H LINE PASSING OVER 

RESIDENTIAL AREAS OF VILL. GHUMANHERA FROM 
BALAJI MANDIR TO ALLAHABAD BANK INTO U/G XLPE

18.10.2016 15.03.2017  R.K. ENTERPRISES 968984.33

68 2016-2017 2794838 BRPL
CONVERSION OF 11 KV O/H LINE PASSING OVER 

RESIDENTIAL AREAS OF VILL. KHARKHARI JATMAL INTO 
UNDERGROUND 3C*300 SQ MM HT XLPE CABLE

15.12.2016 18.03.2017
 MITHILA & MITHILA 

ENTERPRISES
491377.08

69 2016-2017 25829418 BRPL
CONVERSION OF HT O/H LINE PASSING OVER 

RESIDENTIAL AREAS OF SAINIK ENCLAVE INTO U/G HT 
CABLE

07.04.2017 06.12.2017  GAURAV ELECTRICALS 4697648.3

70 2016-2017 25829418 BRPL
CONVERSION OF HT O/H LINE PASSING OVER 

RESIDENTIAL AREAS OF DABAR ENCLAVE INTO U/G HT 
CABLE

11.04.2017 25.03.2019
 AMBUJA CONSTRUCTION 

COMPANY
10053925.65

71 2016-2017 25829418 BRPL

CONVERSION OF HT O/H LINE PASSING OVER 
RESIDENTIAL AREAS OF NEW GOPAL NAGAR EXTN. 

A,B,C,D BLOCK, SOUTH OF DHANSA ROAD, NAJAFGARH 
INT

07.03.2017 28.09.2017
 HARSH TRADING 

COMPANY
3153607.48

72 2016-2017 25829418 BRPL
CONVERSION OF HT O/H LINE PASSING OVER 

RESIDENTIAL AREAS OF GOPAL NAGAR B- BLOCK, MAIN 
DHANSA ROAD, NAJAFGARH INTO TRENCHLESS XLPE H

02.03.2017 28.06.2017  BUDDAM BUILDERS 1593355.15

73 2016-2017 1997263 BRPL
SHIFTING OF 990KVA SUB-STATION MOHAN NAGAR 
MANDIR WALA  FROM MANDIR TONALA IN DIVISION 
JANAKPURI (100% DEPOSIT WORK FROM MLA FUND)

15.11.2016 06.04.2017
 MANJEET ELECTRIC 

WORKS
1497383.85

74 2016-2017 306983 BRPL
SHIFTING OF 630KVA PL/M NALAWALA S/STN. MOHAN 

NAGAR FROM CORNER TO NEAR 220KV TOWER IN 
DIVISION JANAKPURI (100% DEPOSIT WORK FROM ML

13.07.2016 31.12.2016
 MANJEET ELECTRIC 

WORKS
279294.1

75 2016-2017 939000 BRPL
ESTIMATE FOR PROVIDING OF 4 NOS. HIGH MAST LIGHT 
(16 MTRS) AT HARI NAGAR CONSTITURNCY AC-28 JKP, 

UNDER MLA FUND HON'BLE SH. JAGDEEP
29.07.2016 16.02.2018

 AMBUJA CONSTRUCTION 
COMPANY

1066012.04

76 2016-2017 12750 BRPL
SHIFTING OF ELECTRIC POLE ON MIAN ROAD OF B-2C 

BLOCK  JANAK PURI.
22.07.2016 31.07.2016

 MANJEET ELECTRIC 
WORKS

14188.13

77 2016-2017 2700600 BRPL
ESTIMATE FOR PROVIDING OF 300 NOS. STREET LIGHT 

POINTS 85W LED (EQUIVALENT TO 150W HPSV) AND 30 
NOS. LT PCC POLES IN HARI NAGAR CONS

25.07.2016 12.03.2020  CEENAR TRADERS 1421025.88

78 2016-2017 120000 BRPL
SHIFTING OF LT LINE WITH POLE AT NEW BHAGAT SINGH 
MARKET, 90 BLK MALVIYA NAGAR FROM SH. SOMNATH 

BHARTI FUND
10.08.2016 09.03.2017

 Bryn Construction 
Company

104864.14

79 2016-2017 2650000 BRPL
SHIFTING OF ELECTRICAL UTILITIES AT PANCHSHEEL 

FLYOVER, BHAVISHYA NIDHI TO S- BAND ROAD TO KHIRKI 
SHAMSHAN DUE TO ROAD WIDENING

10.12.2016 17.01.2018  AMBA ENTERPRISES 2489411.46

80 2016-2017 110000 BRPL
SHIFTING OF LT LINE WITH POLE AT F-1 BLK. 1 TO 12, 
MALVIYA NAGAR FROM SH. SOMNATH BHARTI FUND

13.02.2017 13.02.2017  GUPTA TRADERS 102024.96

81 2016-2017 1550000 BRPL
PROV. OF 300 NOS(45W-250NOS, 85W-50NOS) STR.LIGHT 

FITTING IN CHATTERPUR CONSTIT.OF HON'BLE MLA 
SH.KARTAR SINGH TANWAR AGAINST THE D

Scheme dropped, 
amount refunded.

82 2016-2017 2543129 BRPL
PROVIDING HIGH MAST IN MUNDKA CONSTITUENCY AS 
PER REQUEST OF H'BLE MLASH.SUKHBIR SINGH DALAL

25.10.2016 30.06.2017  UNIQUE ELECTRICALS 2388828

83 2016-2017 223871 BRPL
SHIFTING OF 4-POLE STRUCTURE AT NEELWAL - TIKRI 
FIRNI ROAD ON REQUEST OF H'BLE MLA SH SUKHBIR 

DALAL
12.09.2016 25.11.2016  GUPTA TRADERS 130059.78

84 2016-2017 2565223 BRPL
SHIFTING O/H LINE INTO U/G OF RANHOLA FEEDER FROM 

KARAMBUMI TRF TO RADAR ROAD
30.01.2018 30.10.2018  GUPTA TRADERS 1767582.66
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85 2016-2017 1477481 BRPL
BOQ OF SHIFTING OF LINE OH TO UG IN SHYAM VIHAR Z 

BLK
10.05.2016 25.11.2016

 HARSH TRADING 
COMPANY

1929148.2

86 2016-2017 717706 BRPL
BOQ FOR SHIFTING OF O/H LINE IN Q BLK, G BLK AND Z 

BLK ROSHANPURA
05.07.2016 15.10.2016

 HARSH TRADING 
COMPANY

952468.3

87 2016-2017 654326.9481 BRPL
BOQ OF SHIFTING OF HT LINE AT VILLAGE DHOOL SIRAS 

DIV. CHAWALA
10.08.2016 26.02.2018

 HARSH TRADING 
COMPANY

580088.41

88 2016-2017 274293 BRPL
SHITING OH HT LINAE AT NANGLOI ROAD NEAR HOTEL, 

NAJAFGARH IN THE CONSTITUENCY OF HON'BLE MLA SH 
KAILASH GAHLOT

10.08.2016 11.12.2017
 HARSH TRADING 

COMPANY
37880.68

89 2016-2017 738562 BRPL
CONVERSION OF HT 11 KV O/H T.P. KHOTLA FDR IN U/G 
AT LAXMI GARDEN NAJAFGARH IN THE CONSTITUENCY 

OF SH KAILASH GAHLOT, HON'BLE MLA
26.11.2016 20.03.2017

 HARSH TRADING 
COMPANY

848549.91

90 2016-2017 15279092 BRPL
CONVERSION OF HT 11 KV O/H T.P. KOTLA FDR INTO U/G 

AT ROSHAN MANDI, NAJAFGARH ROAD, NAJAFGARH, 
DELHI-43

23.12.2016 18.03.2017
 HARSH TRADING 

COMPANY
4594006.84

91 2016-2017 15279092 BRPL
CONVERSION OF HT 11 KV O/H T.P. KOTLA FDR INTO U/G 

AT VIJAY PARK EXTENSION, (LOP), GALI NO.15, 
NAJAFGARH & AJAY PARK, NAYA BAZAR, D-

03.10.2016 20.03.2017
 HARSH TRADING 

COMPANY
3428116.03

92 2016-2017 15279092 BRPL
CONVERSION OF HT 11 KV O/H T.P. KOTLA FDR INTO U/G 
AT NAJAFGARH EXTN. (MAKSUDABAD), NANGLOI ROAD, 

DELHI
03.10.2016 20.03.2017

 HARSH TRADING 
COMPANY

2989995.83

93 2016-2017 630147 BRPL
CONVERSION OF O/H HT 11 KV LINE INTO U/G LINE IN 

VILL.DHULSIRUS
16.02.2017 12.03.2020

 HARSH TRADING 
COMPANY

165160.97

94 2016-2017 2362215 BRPL
ESTIMATE TO INSTALL 45W LED STREET LIGHT FITTING IN 
VARIOUS VILLAGES IN THE CONSTITUENCY OF H'BLE MLA 

SHRI GULAB SINGH IN DIV. NJF
13.06.2016 21.03.2017

 HARSH TRADING 
COMPANY

2006853.68

95 2016-2017 1331005 BRPL
INSTALLATION OF STREET LIGHT IN CONSTITUENCY OF 

HON'BLE MLA SH. SAURABH BHARADWAJ
07.04.2017 29.01.2019  BUDDAM BUILDERS 934870.17

96 2016-2017 112694 BRPL
SHIFTING OF LT POLES IN HARKESH NAGAR IN 
CONTITUENCY OF HON'BLE MLA SH. SAHIRAM

23.11.2016 20.03.2017
 AMARNATH ELECTRICALS 

PVT. LTD.
99178.25

97 2016-2017 405399 BRPL
ESTIMATE FOR SHIFTING OF ELECTRIC POLES  AT ALIGANJ 

VILLAGE WARD 158 FROM MLA LAD FUND OF HON'BLE 
MLA SH.MADAN LAL IN CONSTITUENCY A

08.11.2016 16.03.2017
 AMARNATH ELECTRICALS 

PVT. LTD.
309697.29

98 2016-2017 120405 BRPL
SHIFTING OF POLES AT BHAGWAN NAGAR CHOWK 

KILOKARI IN JANGPURA ASSEMBLYCONSTI TUENCY (AC-
41 ) FROM  MLALAD FUND OF HON'BLE MLA SH. P

28.10.2016 09.03.2017
 AMARNATH ELECTRICALS 

PVT. LTD.
101479.09

99 2016-2017 24956 BRPL
NEW DELHI - 110013 FROM THE MLALAD FUND OF 

HON'BLE MLA SH.PRAVEEN KUMAR
10.02.2017 28.02.2017

 AMARNATH ELECTRICALS 
PVT. LTD.

17064.91

100 2016-2017 269250 BRPL
AS PER REQUEST OF HON'BLE MLA SH. GIRISH SONI FOR 

SHIFTING OF LV MAINSPASSING THROUGH RESIDENTS AT 
208 SFS FLATS MADIPUR IN DIVN. P

21.11.2016 16.01.2017  Shri Gurunanak Electricals 264686.16

101 2016-2017 441825 BRPL
ESTIMATE TO INSTALL 45W 35 NOS. LED STREET LIGHT 

FITTING IN VARIOUS AREAS IN THE CONSTITUENCY NEW 
MOTI NAGAR OF HON'BLE MLA SH. S.C.

31.10.2016 14.03.2017  Shri Gurunanak Electricals 132366.16

102 2016-2017 161485 BRPL
SHIFTING OF LT POLE AT GOVT. GIRLS SENIOR SECONDAY 

SCHOOL, MADIPUR DIVN. PJB
07.01.2017 13.02.2017

 AMBUJA CONSTRUCTION 
COMPANY

117511.93

103 2016-2017 2115605 BRPL O/H TO UG 11 KV LINE AT HARINAGAR C, E & F BLOCK 10.08.2016 18.02.2017  Saras Power Projects 1389568.43

104 2016-2017 1337138 BRPL
SHIFTING OF 11KV O/H LINE INTO 11 KV U/G CABLE 

PASSING OVER B BLK SHAKTI VIHAR COLONY BADARPUR
12.05.2017 13.12.2017  I.S. ENTERPRISES 917190.19

105 2016-2017 460952 BRPL SHIFTING OF CHOPAL S/STN MAHIPALPUR 16.11.2016 28.12.2020  AMBA ENTERPRISES 999508.52

106 2016-2017 918275 BRPL
SHIFTING OF 11 KV O/H LINE AT K BLK MAHIPALPUR DIV 

VASANT KUNJ
25.11.2016 09.03.2017

 B. L. CONSTRUCTION  
COMPANY

838969.55

107 2016-2017 2033695 BRPL
SHIFTING OF HT O/H TO U/G LINE AT SAMLKA VILLAGE , 

IC-1 AND IC-2 AT KAP
01.06.2017 01.04.2020  GUPTA TRADERS 1406578.24

108 2016-2017 311687 BRPL
SHIFTING OF LT PCC POLES IN THE CONSTITUENCY OF 

HON'BLE MLA SH. NARESHBALYAN IN D-VKP
23.02.2017 07.09.2017  MALHOTRA ELECTRICALS 267011.4

109 2016-2017 456292 BRPL
SHIFTING OF PART OF HT 11KV O/H FEEDER LIG HASTSAL 
NEAR A-BLK SCHOOL VIDHYA VIHAR HASTSAL IN D-VKP

10.11.2016 11.03.2017
 DN WATCH & CARE 

SERVICES
480315.29

110 2016-2017 1000000 BRPL
SHIFTING OF PART OF HT 11KV O/H FEEDER TC-2 FROM 

BODALLA-1 GRID INTO U/G 3CX300 SQMM XLPE CBL. 
BETWEEN COL, BHATIA TO RAJDHANI SCHOO

29.11.2016 04.08.2017
 DN WATCH & CARE 

SERVICES
3055797.41

111 2016-2017 1272144 BRPL
SHIFTING OF 990KVA DTR MID ROAD TOWARDS POND 

HASTSAL VILLAGE IN LIG HASTSAL ZONE D-VKP.
08.05.2017 06.09.2017  DSY SOLUTIONS 668778.38

112 2017-2018 1487913 BRPL
LAYING OF LT O/H FEEDING CIRCUIT IN VARIOUS AREAS 
IN THE CONSTITUENCY OF H'BLE MLA MR. KAILASH  IN 

DIV. JFP
08.01.2018 16.10.2018  R.K. ENTERPRISES 1500624.42
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113 2017-2018 1864652.515 BRPL
CONVERSION OF HT O/H LINE PASSING OVER 

RESIDENTIAL PREMISES OF VILLAGESARANGPUR
28.11.2018 12.03.2019

 HARSH TRADING 
COMPANY

2614470.47

114 2017-2018 1187484 BRPL
SHIFTING OF HT O/H LINE PASSING OVER RESIDENTIAL 

PREMISES OF VILLAGE KHERA DABAR
02.11.2018 16.09.2019

 SINDHU CONSTRUCTION 
COMPANY

270863.28

115 2017-2018 416275 BRPL
CONVERSION OF OVERHEAD LINES INTO UG CABLE FROM 

ATUL CHOWK TO B&G BLOCK S/S UNDER MLA FUND IN 
DIV VKP

10.07.2018 25.02.2019
 SHIV SHAKTI SANCHAR 

PVT. LTD.
302001.44

116 2017-2018 1662000 BRPL
SHIF.OF BSES 02NOS S/STN & LT LINES FROM C-2 AYA 

NGR S/STN TO SHIV MANDIR AYA NAGAR AT AYA NAGAR 
BANDH ROAD FRM MLA SH.KARTAR SIGH F

11.10.2017 24.12.2020
 B. L. CONSTRUCTION  

COMPANY
652394.07

117 2017-2018 46000 BRPL
CONVERSION OF HT O/H LINE TO U/G CABLE AT MANDI 

ROAD IN FRONT OF DLF GATE NO-3, SULTANPUR MARKET 
UNDER MLA FUND

09.02.2018 25.12.2018  BHAGWATI CONSULTANTS 290510.02

118 2017-2018 1487913 BRPL
ESTIMATE FOR LAYING OF LT O/H FEEDING CIRCUIT IN 
VARIOUS AREAS IN THE CONSTITUENCY OF H'BLE MLA 

MR. KAILASH  IN DIV. NAJAFGARH
22.01.2018 14.03.2019  R.K. ENTERPRISES 940095.43

119 2017-2018 3587910 BRPL
CONVERSION OF OH HT 11 KV LINE INTO UG LINE IN 

DHARAMPURA EXTN. R BLK KAKROLA ROAD
14.09.2017 24.01.2018

 HARSH TRADING 
COMPANY

3315625.34

120 2017-2018 530740 BRPL
BOQ FOR SHIFTING OF 990 KVA TRF (DELHI SPINNER) AT 

ROSHAN GARDEN IN THECONSTITUENCY OF HON'BLE 
MLA SHRI KAILASH GAHLOT

30.11.2017 24.01.2018  DHARIWAL ENTERPRISES 523441.83

121 2017-2018 62844 BRPL
BOQ OF SHIFTING OF HT/LT POLE SHIFTING IN KASHMIRI 

COLONY IN CONSTITUENCY OF HON'BLE MLA SHRI 
KAILASH GAHLOT

15.12.2017 06.02.2019
 AMBUJA CONSTRUCTION 

COMPANY
34660.18

122 2017-2018 12635895 BRPL
CONVERSION OF HT O/H LINE INTO UG LINE NEAR 

HANUMAN CHOWK QUTUB VIHAR PH 2 IN THE 
CONSTITUENCY OF HON'BLE MLA SHRI GULAB SINGH

18.12.2018 19.08.2019
 HARSH TRADING 

COMPANY
5346509.91

123 2017-2018 2040978 BRPL
SHIFTING OF HT LINE IN G BLK SHYAM VIHAR PH-1 IN THE 

CONSTITUENCY OF HON'BLE MLA SHRI GULAB SINGH
21.12.2018 28.08.2019  A.P. ASSOCIATES 706159.7

124 2017-2018 2382407 BRPL NJF IN THE CONSTIUENCYOF SH GULAB SINGH 03.01.2019 24.09.2019  CITY ASSOCIATES 1011494.4

125 2017-2018 1191473 BRPL
CONVERSION OF HT 11 KV O/H DEENPUR FDR INTO U/G 

AT BAWANI NAGAR, GURGAO ROAD, NAJAFGARH, DELHI-
43 IN THE CONSTITUENCY OF MLA SH GULA

06.03.2019 18.03.2019 N AND P POWER PVT LTD 703,795.63

126 2017-2018 8035863 BRPL
CONVERSION OF O/H HT 11 KV LINE INTO U/G LINE IN 

ROSHAN GARDEN NAJAFGARH
08.10.2018 11.02.2019  DHARIWAL ENTERPRISES 1332540.22

127 2017-2018 8035863 BRPL
CONVERSION OF OH HT 11 KV LINE INTO UG LINE IN 

DHARAMPURA J BLOCK
01.10.2018 12.02.2019

 HARSH TRADING 
COMPANY

3448592.26

128 2017-2018 13050 BRPL
ESTIMATE FOR SHIFTING OF LT POLE IN FRONT OF D-247, 

MADIPUR JJ COLONY IN DIVN. PJB
03.11.2017 27.02.2018  MALHOTRA ELECTRICALS 12803.89

129 2017-2018 36580 BRPL
STIMATE FOR SHIFTING OF LT POLE IN FRONT OF VISHNU 

MANDIR, MADIPUR VILLAGE IN DIVN. PJB
03.11.2017 27.02.2018  MALHOTRA ELECTRICALS 33114.79

130 2017-2018 803907 BRPL
SHIFTING OF 11 KV O/H LINE INTO HT U/G CABLE 

PASSING OVER RESIDENTIAL AREA OF JAITPUR-1 GYAN 
MANDIR ROAD ON REQUEST OF MLA BADARPUR

12.05.2017 13.12.2017  I.S. ENTERPRISES 315142.35

131 2017-2018 254163 BRPL
RG ON REQUEST H'BLE MLA SH JARNAIL SINGH IN HIS  

TILAKNAGAR CONSTITUENC
10.09.2018 16.10.2018  A.P. ASSOCIATES 185029.32

132 2017-2018 1559170 BRPL 11 KV FEEDER AND SHIFTING OF SUBSTATION GALI NO-9 S 08.06.2018 03.01.2019  A.P. ASSOCIATES 1142281.14

133 2017-2018 2400000 BRPL
CONVERSION OF HT LINE INTO U/G CABLE AT RANA 

COLONY MEHRAULI IN DIV VKJ
28.01.2019 09.11.2020

 Bryn Construction 
Company

1239360.51

134 2017-2018 1760080 BRPL
SHIFTING OF 11 KV O/H LINE AT K2 BLOCK MAHIPALPUR 

IN DIV VKJ
12.04.2018 30.12.2018

 ARSH ELECTRICAL 
COMPANY

1046960.58

135 2017-2018 1410769 BRPL
SHIFTING OF TRF AT SHIV MANDIR KAPASHERA BY 

REQUESTED BY THE MLA COL DEVENDER SEHRAWAT.
20.04.2018 25.12.2018 GUPTA TRADERS 1285849.93

136 2017-2018 378587 BRPL
SHIFTING OF 100 KVA TRANSFORMER, 3 WAY RMU & CT 

PT FROM P- BLOCK P/M S/S TOWARDS BARAT GHAR 
BACK SIDE IN DIV VKP

17.11.2017 13.09.2018
 MITHILA & MITHILA 

ENTERPRISES
304973.02

137 2017-2018 29815 BRPL
SHIFTING OF HT 11 MTR PCC POLE, FRONT OF METRO 

PILLAR NO-57 AT ARJUN PARK MAIN NAJAFGHAR 
ROAD,IN MATIALA ASSEMBLY CONSTITUENCY,D-VKP

21.03.2018 20.03.2020  MALHOTRA ELECTRICALS 20396.75

138 2018-2019 14082567 BRPL
ESTIMATE FOR SHIFTING OF HT LINE AT GALIBPUR VILL 

DIV JFP
04.01.2017 29.06.2017  R.K. ENTERPRISES 478612.46

139 2018-2019 14082567 BRPL
CONVERSION OF HT O/H LINE PASSING OVER 

RESIDENTIAL AREAS OF JHULJHULI VILLAGE INTO U/G HT 
CABLE & SHIFTING OF JHULJHULI S/STN

07.12.2018 21.06.2019  BUDDAM BUILDERS 1952066.18

140 2018-2019 3128000 BRPL
ESTIMATE FOR LAYING OF LT O/H FEEDING CIRCUIT IN 
VARIOUS AREAS IN THE CONSTITUENCY OF H'BLE MLA 

MR. KAILASH GAHLOT IN DIV. JFP
28.12.2018 25.02.2020  EVEREST ENGINEERS & CO 370610.44
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141 2018-2019 14082567 BRPL
SHIFTING OF HT O/H LINE PASSING OVER RESIDENTIAL 

PREMISES OF VILL. GHUMANHERA
01.11.2018 13.03.2019

 HARSH TRADING 
COMPANY

3240160.19

142 2018-2019 14082567 BRPL
SHIFTING OF 11 KV O/H LINE PASSING OVER RESIDENTIAL 

AREAS OF EXTENDED LAL DORA OF RAWTA VILLAGE
02.11.2018 19.02.2019  VIJAY REFRIGERATIONS 476628.85

143 2018-2019 1006000 BRPL
ESTIMATE FOR SHIFTING OF I/D PANEL LOCATED AT 

GOPAL NAGAR MATA KASTURIDEVI ROAD , MAIN GOPAL 
NAGAR, NAJAFGARH, DELHI.

Site Dispute
 HARSH TRADING 

COMPANY
45282.68

144 2018-2019 1006000 BRPL
SHIFTING OF LT POLE JFP812 IN GOPAL NAGAR "P" BLOCK 
& GOPAL NGR. EXTN.(E F G & H BLOCKS) MAIN DHANSA 

ROAD, NAJAFGARH
30.11.2018

Physical work 
Completed

 BUDDAM BUILDERS

145 2018-2019 478000 BRPL Shifting of HT Network at Bandh Road Sangam Vihar 15.03.2019 30.09.2020  Pan Electricals Pvt. LTD. 209236.62

146 2018-2019 245000 BRPL
SHIFTING OF LT LINE WITH POLE AT H BLOCK 

GURUDWARA MALVIYA NAGAR
30.06.2019 20.12.2019

 AMARNATH ELECTRICALS 
PVT. LTD.

266131.3

147 2018-2019 49000 BRPL
SHIFTING OF LT POLE AT F-13 GALI NO 2 SAIDULAJAB IFO 

SH KARTAR SINGH JI
24.02.2019 01.03.2019

 AMARNATH ELECTRICALS 
PVT. LTD.

52274.38

148 2018-2019 4966000 BRPL
CONVERSION OF O/H HT LINE WITH U/G 3X300MM2 XLPE 
CABLE FROM BHOOP SINGH COLONY MODE TO MAIDAN 

GARHI VILLAGE S/S UNDER MLA FUND
Work Held up

Objection from Forest 
Dept.

 ARSH ELECTRICAL 
COMPANY

1550736.85

149 2018-2019 14082567 BRPL
CONVERSION OF O/H 11 KV HT LINE INTO U/G IN 

VILL.NANAKHERI
12.12.2018 04.02.2019

 HARSH TRADING 
COMPANY

2410649.36

150 2018-2019 3985008 BRPL
SHIFTING OF LINE FROM O/H TO U/G IN ROSHAN 

GARDEN
20.06.2019 01.01.2021

 HARSH TRADING 
COMPANY

1069576.84

151 2018-2019 3128000 BRPL
ESTIMATE FOR LAYING OF LT O/H FEEDING CIRCUIT IN 
VARIOUS AREAS IN THE CONSTITUENCY OF H'BLE MLA 

MR. KAILASH GAHLOT IN DIV. NJF
12.04.2019 16.03.2020

 HARSH TRADING 
COMPANY

301880.27

152 2018-2019 1912000 BRPL
ESTIMATE FOR SHIFTING OF LT ELECTRIC POLES NEAR 

MARQUAZ SWEET CORNER NIZAMUDDIN BASTI FROM 
THE MLA MLALAD FUND OF HON'BLE MLA SH.PRA

Work to be executed
AISHWARYA ENGINEERS 

ASSOCIATES

153 2018-2019 1149000 BRPL
CONVERSION OF HT LINE O/H TO U/G AT EXTENDED 

ABADI KAPASHERA GALI NO 5KAPASHERA REQUESTED BY 
THE MLA COL DEVENDER SEHRAWAT.

Work to be executed
 INGENIOUS ENERGY 

INFRASTRUCTURE

155 2017-2018 2280458 BRPL
Coversion of 11kv overhead line to underground at D-3 

Mahavir Enclave 
12.01.2018 19.03.2020  DHARIWAL ENTERPRISES 1094085.47

156 2017-2018 624173 BRPL
Coversion of 11kv overhead line to underground at 

Nalapar Basti Sagar pur 
07.02.2019 25.05.2019 TARUN ELECTRICALS 295131.39

157 2017-2018 292508.38 BRPL
SHIFTING OF LT LINE AT CHIRAG DELHI GATE IFO MLA 

SAURABH BHARDWAJ
23.03.2018 24.06.2019

AMARNATH ELECTRICALS 
PVT LTD

145555.63

158 2017-2018 4130930 BRPL
SHIFTING OF 11 KV O/H LINE AT MASJID CAMP 

MAHIPALPUR IN DIV VKJ
29.06.2018 20.03.2020

   SPARK UTILITY SERVICES 
PVT. LTD.

668014.34

159 2018-2019 33000 BRPL
pole shifting at WZ-119, Plot No: 147, Vishnu Garden, 

New Delhi-110018 as per request of Honorable MLA Sh 
Manjinder Singh Sirsa.

Physically 
completed

160 2018-2019 2086070 BRPL

ESTIMATE FOR LAYING OF LT O/H FEEDING CIRCUIT IN 
VARIOUS AREAS IN THE C

 ONSTITUENCY OF H'BLE MLA MR. KAILASH GAHLOT IN 
DIV. NJF

10.02.2019 16.03.2020
HARSH TRADING 

COMPANY
301880.27

161 2018-2019 3259521 BRPL
Shifting of ht line passing over houses of dichaon enclave 

najafgarh road uc regn no 98
23.06.2019 10.02.2020

HARSH TRADING 
COMPANY

487588.97

162 2018-2019 3625000 BRPL
Installation of 250 nos.  LED streetlights in various areas in 

the constituency of H'ble MLA Mr. Kailash Gahlot in Div. 
JFP

09.04.2019 24.02.2020
 AMBUJA CONSTRUCTION 

COMPANY
724517.35

163 2018-2019 3625000 BRPL
Installation of 250 nos.  LED streetlights in various areas in 

the constituency of H'ble MLA Mr. Kailash Gahlot in Div. 
JFP

01.05.2019 12.03.2020
AMBUJA CONSTRUCTION 

COMPANY
859487.87

164 2018-2019 6728969 BRPL

Conversion of HT O/H line passing over the residential 
area of Mitraon extension,   

   Main Dhansa Road, Najafgarh, New Delhi-43
19.02.2020 23.07.2020  N AND P POWER PVT LTD 1162932.57

165 2018-2019 8346014 BRPL

Conversion of HT O/H line passing over the residential 
area of Kashmere Enclave, 

   Kishan Chand Enclave, Bosco Colony, Arya Nagar, Gopal 
Nagar Extn. Najafgarh

23.09.2019 17.03.2020
   HARSH TRADING 

COMPANY
349230.5

166 2018-2019 1705819.51 BRPL

SHIFTING OF 11 KV O/H LINE INTO HT 11 KV U/G CABLE 
PASSING RESIDENTIAL

AREA OF A BLOCK HARI NAGAR-2 ON REQUEST OF 
HON'BLE MLA BADARPUR

21.02.2019 18.02.2020
   SPARK UTILITY SERVICES 

PVT. LTD.
618708.33

167 2018-2019 706000 BRPL Shifting of 11 KV O/H line passing over Smirti Park of 21.06.2019 06.05.2020   A.R.ELECTRICALS 38415.7

168 2018-2019 1132000 BRPL shifting of 630 KVA Sarangpur S/Stn no. 1 (FL: JFR033) 20.06.2019 06.03.2020
HARSH TRADING 

COMPANY
978378.45

169 2018-2019 2952000 BRPL
Conversion of HT O/H line passing over the residential  
   area of West Gopal Nagar Phase II, Z Block Surakhpur 

   road, Najafgarh  
20.05.2019 23.12.2019    R.K. ENTERPRISES 23592.12
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170 2018-2019 4110000 BRPL
Conversion of HT O/H line passing over residential areas   

   of Aadiwasi colony (P,H BLOCK GOPAL NAGAR) 
28.12.2019 17.12.2020 N AND P POWER PVT LTD 34554.59

171 2018-2019 4650000 BRPL
Conversion of HT O/H line passing over the residential 

area of Nanu Ram Park Haibat Pura Jharoda Road 
Najafgarh, Delhi

21.10.2019 12.03.2020
  AMBUJA CONSTRUCTION 

COMPANY
147826.36

172 2018-2019 3047000 BRPL
shifting of 11KV o/H line from s/stn qabristan to s/stn 

Azeem dairy with aligned equipment of s/stn Azeem dairy 
under MLALAD fund from Deptt of Urban Development

21.10.2019 16.03.2020   7P GROUP 1840431.17

179 2018-2019 95000 BRPL
ESTIMATE FOR SHIFTING OF LT LINE IN FRONT OF WZ-33 

HARI SINGH PARK IN D
IVN. PJB

15.06.2019 30.10.2019 G V ELECTRICALS PVT LTD 93636

173 2019-2020 61625 BRPL
3 NOS  LT POLESHIFTING AT B-BLOCK KHYALA CHOUPAL 

IN DIV TGN. 
Physically 
completed

174 2019-2020 2900127 BRPL
Conversion of HT O/H line passing over the residential 

area of Main Gopal Nagar, Najafgarh, Delhi
19.06.2019 16.12.2019  A.R.ELECTRICALS 670845.61

175 2019-2020 7545968 BRPL
Shifting 11 KV HT O/H line passing over houses of sainik 

enclave part-II Jharoda road Najafgarh of Aadiwasi colony 
(P,H BLOCK GOPAL NAGAR)

20.09.2019 11.04.2020
  HARSH TRADING 

COMPANY
7605864.6

176 2019-2020 BRPL

CONVERSION OF 11 KV O/H TO U/G FROM MAVI 
MOHALLA TEKHAND VLG S/STN TO D P NEAR MULTANI 

MOHALLA TEKHAND VLG UNDER MLA TUGLAKABAD 
FUND

Work to be executed 7P GROUP

177 2019-2020 BRPL
COVERSION OF 11 KV O/H TO U/G FROM SS-ZALIM 

MOHALLA TO DP TUGLAKABAD RE D LIGHT NEAR PYAUN 
UNDER MLA TUGLAKABAD SH SAHI RAM FUND

Work to be executed CORE ELECTRICAL

178 2019-2020 BRPL
CONVERSION OF 11 KV O/H TO U/G FROM S/STN MASTER 
COLONY TO CHURIYA MOHA LLA TUGLAKABAD VILLAGE 

UNDER MLA TUGLAKABAD SH SAHI RAM FUND
25.03.2021 15.06.2021

Competent Vidyut Towers 
(P) Ltd.

19167000


